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SECTION SF 30 BLOCK 14 CONTINUATION PAGE  
         
SUMMARY OF CHANGES   
 
 
SECTION A - SOLICITATION/CONTRACT FORM  
         
                The total cost of this contract was increased by $250,000,000.00 from $438,870,000.00 to 
$688,870,000.00.  
 
 
SECTION B - SUPPLIES OR SERVICES AND PRICES  
 
 
 
        SUBCLIN 1008AA  
                The pricing detail quantity has increased by 12,000,000.00 from 1,500,000.00 to 13,500,000.00.  
                The total cost of this line item has increased by $12,000,000.00 from $1,500,000.00 to $13,500,000.00.  
 
 
 
        SUBCLIN 1008AE  
                The pricing detail quantity has increased by 35,000,000.00 from 1,000,000.00 to 36,000,000.00.  
                The total cost of this line item has increased by $35,000,000.00 from $1,000,000.00 to $36,000,000.00.  
 
 
 
        SUBCLIN 1009AA  
                The pricing detail quantity has increased by 12,000,000.00 from 4,000,000.00 to 16,000,000.00.  
                The total cost of this line item has increased by $12,000,000.00 from $4,000,000.00 to $16,000,000.00.  
 
 
 
        SUBCLIN 1010AA  
                The pricing detail quantity has increased by 26,000,000.00 from 5,000,000.00 to 31,000,000.00.  
                The total cost of this line item has increased by $26,000,000.00 from $5,000,000.00 to $31,000,000.00.  
 
 
 
        SUBCLIN 1012AA  
                The pricing detail quantity has increased by 50,000,000.00 from 14,000,000.00 to 64,000,000.00.  
                The total cost of this line item has increased by $50,000,000.00 from $14,000,000.00 to $64,000,000.00.  
 
 
 
        SUBCLIN 1014AA  
                The pricing detail quantity has increased by 115,000,000.00 from 1,000,000.00 to 116,000,000.00.  
                The total cost of this line item has increased by $115,000,000.00 from $1,000,000.00 to $116,000,000.00.  
 
(End of Summary of Changes)  
 




